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RHIC  MAINTENANCE  SCHEDULE FOR SEPTEMBER 6, 2001  
 

RESULTS(1630hrs, Sept. 6, 2000) 
 

R. Zaharatos - September 5, 2001 
 

SHUTDOWN PERIOD: 0800HRS TO 1600HRS 
(SEB SET-UP DURING THIS PERIOD) 

 
PRIMARY JOBS 

 
 
RHIC IR's 
 
BRAHMS 
 
C 1. Replace drift chamber 
 
PHOBOS 
 
C 1. Work on experimental equipment 
 
PHENIX 
 
C 1. Shielding work for muID 
 
STAR 
 
C 1. EMCal work 
 
RHIC TUNNEL 
 
C 1. Investigate excessive back-pressure on domestic water used for STAR Tower make-up(Water Sys. 
  Grp.) Sect. 6.  *Problem now understood.  Design change to be implemented at future date. 
C 2. Fire alarms system testing - Sectors 1002, 1006, 1008(Fire Alarms Elect., 2hrs.ea.) 
C 3. Remove VME chassis from rack in 1003A Alcove(Controls Grp.) 
C 4. Air conditioning P.M.'s for 5A,B, and C.  * 5A and B found tripped, readjusted air flow. 
 
RHIC SUPPORT BLDGS. 
 
C 1. Investigate quench link erroneous P.S. interlocks(1002A, 1004B) * Checked for loose AC  
  connections on large QPA's - tightened several 
C 2. Cryo - Back-up compressors(1005H) maintenance  
C 3. Investigate tripping of substation breaker for 1000P(PK/Bruno) * Repaired breaker fingers.   
  Removed low voltage interlock circuit. 
C 4. Investigate 1004A intermittent gnd. fault.  * All rotating equip. checked - OK.  Other checks=no  
  cause found. 
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Other Systems 
 
C 1. Clean strainers on Tower 3 
 
TESTING/CONDITIONING 
 
RS 1. RF System conditioning. 
C 2. Testing of Snake P.S. at 9C into dummy load(Bruno) 

 
      
  
 
     
      
     


	BRAHMS

